Méeﬁng Minutes — Approval

M-026 LDR Report Project Manager Meeting Minutes
at '
2420 Stevens Center, Conference Room 176
Richland, Washington
Meeting Held March 16, 2004
9:30 am to 11:30 am

EDMC?

The undersigned indicate by their signatures that these meeting minutes reflect the actual
occurrences of the above dated meeting.
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Contractor Concurrence

%7/ W Date 5/“/};1/:4;/

Anthony Miskho, LDI{ Report Coordinator, FH

Purpose: Discuss LDR Report related topics

The attached minutes are comprised of the following:
‘Attachment 1 - Meeting Agenda

Attachment 2 - Attendance List

Attachment 3 - Summary of Commitments
Attachment 4 - Warkshop Schedule and Status
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ADMINISTRATIVE RECORD: M-026 LDR Report [Care of EDMC, LMSI (H6-08)]

Please send comments on distribution list to Anthony G. Miskho (376-7313).



Attachment 1
- M-026 LDR Report Project Manager Meeting Minutes
at
2420 Stevens Center, Conference Room 176

Richland, Washington
Meeting Held March 16,2004

9:30 am to 11:30 am

Last meeting minutes
Hot topics

« Draft CY2003 Potential Mixed Waste Table deletions

' Storage Assessments/Data Gap Plans provided to TPA Lead Regulatory Agency Project
Managers

« ORP assessment transmitted February 10, 2004

. Action ltem Status

Workshop items
s Sece Attachment 4 of previous minutes

. Next meeting (date and time): May 18th, 2004, 9:30 - 11:30



Attachment 2

M-026 LDR Report Project Manager Meeting Minutes
at ‘ ‘
2420 Stevens Center, Conference Room 176
' _ Richland, Washington
Meeting Held March 16, 2004
9:30 am to 11:30 am

Attendance List
Name Oreanization
E. Van Mason Ecology
A. G. Miskho FH
H. T. Tilden - PNNL
1. D. Doughty CH2M HILE,
D. M. Yasek BHI
W. Russell DOE-ORP

E. Murphy-Fitch FH



Attachment 3

M-026 LDR Report Project Manager Meeting Minutes

at

2420 Stevens Center, Conference Room 176

Richiand, Washington
Meeting Held March 16, 2004
9:30 am to 11:30 am

Summary of Commitments

Acﬁon #

Responsible Description Date Closed
Party ‘
10-2003-01 | DOE-ORP Draft text to add into location-specific data
sheets question 2.11.2 for SST and DST.
10-2003-02 | DOE-ORP Draft Volume 1 Tables 3-3 and 3-4 for the Closed 3/16/04
CY2003 LDR Report. '
06-2003-01 | DOE-ORP ' | Identify coordination opportunities between
- | M-23, M-26, M-45, and M-48 ORP actions.
Ecology is also interested in waste '
characterization opportunities while actions are
, being taken under these milestones.
02-2003-03 | DOE Consolidate the various requirements for the

LDR Report for review and comment by
Ecology.




Attachment 4

M-026 LDR Report Project Manager Meeting Minutes
: at
2420 Stevens Center, Conference Room 176
' Richland, Washington
Meeting Held March 16, 2004
9:30 am to 11:30 am

Workshop Schedule and Status

Workshop Topies List | Date Status of discussions (not
: | discussions to | vet started/
start ongoing/completed)-

From March 14, 2002 Resolution of Dispute

Consolidation of requirements documents and | Feb 2003 | ongoing
any other new agreements from workshops

From July 16, 2003 Ecology letter

Comment #1: ORP LDR Assessments August 2003 | ongoing

Comment #5: Characterization (SST/DST August 2003 | ongoing

related)
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